Concrete Intersections
A Guide for Design and Construction
Introduction
Traffic causes damage to pavement of at-grade street and
road intersections perhaps more than any other location.
Heavy vehicle stopping and turning can stress the pavement surface severely along the approaches to an intersection. The pavement within the junction (physical area)
of an intersection also may receive nearly twice the traffic
as the pavement on the approaching roadways.

At busy intersections, the added load and stress from
heavy vehicles often cause asphalt pavements to deteriorate quickly. Asphalt surfaces tend to rut and shove
under the stress or load of busses and trucks stopping and
turning. These deformed surfaces become a safety concern for drivers and costly maintenance problems for
roadway agencies.
Concrete pavements better withstand the loading and
turning movements of heavy vehicles. As a result, city,
county and state roadway agencies have begun rebuilding
deteriorated asphalt intersections with concrete pavement. These agencies are extending road and street
system maintenance funds by eliminating the expense of
intersections that require frequent maintenance.
At-grade intersections along business, industrial, and arterial corridor routes are some of the busiest and most vital
pavements in an urban roadway network. Closing these
roads and intersections for pavement repair creates costly
traffic delays and disruption to local businesses. Concrete
pavements provide a long service life for these major corridors and intersections.
Concrete pavements also offer other advantages for intersections, including:
1. A long-term pavement solution.
2. Low maintenance costs.
3. No softening or deterioration caused by oil and/or
fuel drippings.
4. Better light reflectivity than asphalt, enhancing
pedestrian and vehicle safety at night and in inclement weather.
5. A durable and skid resistant surface.

An intersection reconstructed with concrete.
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Successful construction of concrete intersections is challenging, especially in urban areas, where accommodating
traffic and adjacent business needs often must supersede
other engineering or construction factors. However,
modern technology, including fast-track construction,
simplifies these challenges.

If significant changes to an intersection are required, it is ideal
to extend the new pavement to the boundaries of the intersection’s new functional area. Traffic patterns change with
modifications to an intersection’s through-lanes, auxiliary
lanes, and acceleration and deceleration tapers. Therefore, the
location where vehicles cause damage also may change from
the location in the existing intersection configuration.

Design Considerations

As a standard, some agencies extend the new concrete
pavement 100 to 200 ft (30 to 60 m) beyond the intersection’s physical area on each leg of the intersection for all
traffic lanes. Others extend the new pavement approaching the intersection farther than the new pavement
leaving the intersection. In the latter cases, the concrete
lanes approaching the intersection may begin 200 to 400
ft (60 to 120 m) from the intersection’s physical area, while
lanes leaving the intersection terminate about 50 ft (15 m)
beyond the physical area. For intersections carrying
moderate traffic volumes and a low percentage of heavy
vehicles, 50 to 100 ft (15 to 30 m) of new pavement is
usually sufficient to replace the distressed pavement.

When building or rebuilding an intersection, the new
concrete pavement should cover at least the entire functional area of the intersection. The functional area includes
the longitudinal limits of any auxiliary lanes (Figure 1).(1,2)
Normally, the distress caused by heavy vehicles braking
and turning will occur within an intersection’s functional
boundaries.

Functional Area

Physical Area

Before

Figure 1. Physical and functional areas of an intersection.

As a rule, it is important to evaluate the existing pavement
condition before choosing limits for the new concrete
pavement. On busy routes, it may be desirable to extend
the limits for the new concrete pavement beyond the intersection’s functional boundaries. Traffic congestion at a busy
intersection may extend the distance where vehicles start
and stop, which may extend the length of distressed pavement. The length that pavement distress extends beyond
the intersection’s functional boundaries will depend upon
the number, speed, and type of vehicles that use the intersecting roadways. A similar extension of distress is possible
where trucks cause damage while accelerating slowly up a
steep grade away from an intersection.
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After
Figure 2. These before (top) and after images show a concrete
inlay extending well beyond the physical area of an intersection
in Western Michigan.

■ Concrete Slab Thickness
Because an intersection’s physical area carries traffic from
both roadways, the concrete slab thickness in the physical
area of the intersection may need to be greater than the
thickness on any approaching roadway. The need for extra
thickness will depend on the roadway or street classification and the average daily truck traffic (ADTT) that each
route carries.
Table 1 defines six roadway (street) classifications. These
classifications depend on traffic volume, vehicle type(s)
and maximum axle loading.

Designers should consider increasing the slab thickness
for at-grade intersections of industrial and arterial roadways. The physical area will likely require 0.5 to 1.0 in.
(12 to 25 mm) of additional thickness (see Table 2).
When traffic warrants extra concrete thickness in the intersection’s physical area, it is generally easier to change the
thickness at a location before the radii for the intersection.
The slabs near the intersection’s radii are built using fixed
forms and separate hand-pours in most cases. A transition
length of about 3 to 6 ft (1 to 2 m) for changing the thickness is usually adequate. The decision on precisely where
to change thickness should be left to the contractor.
Requiring the transition to be at a specific location may

Table 1. Street classifications(3)

Street class

Description

Two-way
average daily
traffic
(ADT)

Two-way
average daily
truck traffic
(ADTT)

Typical range of
slab thickness

Light
residential

Short streets in subdivisions and similar
residential areas – often not throughstreets.

Less than 200

2–4

4.0 – 5.0 in.
(100 – 125 mm)

Residential

Through-streets in subdivisions and
similar residential areas that occasionally carry a heavy vehicle (truck or bus).

200 – 1,000

10 – 50

5.0 – 6.0 in.
(125 – 150 mm)

Collector

Streets that collect traffic from several
residential subdivisions, and that may
serve buses and trucks.

1,000 – 8,000

50 – 500

5.5 – 8.0 in.
(135 – 200 mm)

Business

Streets that provide access to shopping
and urban central business districts.

11,000 – 17,000

400 – 700

6.0 – 8.0 in.
(150 – 200 mm)

Industrial

Streets that provide access to industrial
areas or parks, and typically carry
heavier trucks than the business class.

2,000 – 4,000

300 – 800

6.5 – 9.5 in.
(165 – 240 mm)

Arterial

Streets that serve traffic from major
expressways and carry traffic through
metropolitan areas. Truck and bus routes
are primarily on these roads.

4,000 – 15,000
(minor)
4,000 – 30,000
(major)

300 – 600

6.5 – 9.5 in.
(165 – 240 mm)
7.0 – 10.0 in.
(175 – 250 mm)

700 – 1,500

Table 2. Slab thickness considerations for the physical area of at-grade intersections. Note that in this table, thickness T3 is greater
than T2, and T2 is greater than T1.
Intersecting roadway 1

Intersecting roadway 2

Physical area thickness*

Low ADTT (T1)

Low ADTT (T2)

T2

Low ADTT (T1)

High ADTT (T3)

T3

High ADTT (T3)

High ADTT (T3)

T3 + 0.5 – 1.0 in. (12 – 25 mm)**

* Assumes thickness (T1, T2 or T3) for intersecting roadways based on anticipated traffic and calculated in a rational design procedure such
as that of AASHTO,(4) StreetPave Software,(3,5) or MEPD.
** The AASHTO thickness design procedure(4) shows that doubling the traffic loading requires about an additional 1 in. (25 mm) of concrete
pavement thickness. The ACPA design procedure(3,5) shows that an extra 0.5 in. (12 mm) of slab thickness is required when doubling traffic.
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complicate construction and conflict with other job site
factors, such as providing access to adjacent businesses.
At-grade intersections of light residential, residential,
collector, and business roadways should not require any
extra concrete thickness in the physical area. The intersection thickness should be the same as the thicker of the two
approaching roadways.

■ Jointing
Joint design is arguably the most important design aspect
for concrete pavement intersections. At-grade intersections often introduce jointing challenges that do not exist
along tangent sections of concrete roadway or street
pavements. However, these complications can be overcome by applying simple jointing fundamentals.
Joints are necessary primarily to control the location of
cracks that occur from natural actions on concrete pavement. When designed correctly, joints accommodate the
expansion and contraction of concrete slabs caused by
temperature fluctuations, and account for stresses that
develop from slab curling and warping.(6) During construction, joints also divide the pavement into suitable placement increments or elements for the contractor. Certain
joints also accommodate slab movement against fixed
structures.
For at-grade intersections, a designer should consider
three major joint design elements: joint spacing, joint
type, and joint layout. Each factor can influence the longterm performance of the pavement. In addition, other
factors to consider include: dowel bars for load transfer,
tiebars for tying lanes, and sealing joints.*

Joint Spacing – For unreinforced concrete pavement,
joint spacing or slab length depends on slab thickness,
concrete aggregate, subbase/subgrade, and climate.(6,7)
In most areas, the typical maximum transverse joint
spacing for unreinforced (plain) pavement is about 15 ft
(4.5 m). Longitudinal joints on two-lane and multilane

* Joints should be sealed to minimize infiltration of water and
incompressible particles if local experience indicates it is necessary. The effectiveness of joint sealing depends upon the
sealant type, installation technique, maintenance, concrete
properties and joint configuration. For pavements with joints
spaced less than 15 ft (4.5 m), the impact of the sealant on
pavement performance is not as critical as it is for longer
spacing. The impact of joint sealing on pavement performance
also may be more noticeable in urban areas and Northern
climates if pavements carry heavy traffic and receive sand or
salt applications for snow and ice control. See Reference 8, in
the sources listed at the end of this document, for more details
on joint sealing techniques and materials.
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street pavements are typically about 10 to 13 ft (3.0 to
4.2 m) apart, and serve the dual purpose of crack control
and lane delineation.
Equation 1 determines the maximum allowable joint
spacing based on slab thickness and subbase type. Slabs
kept to dimensions shorter than the equation determines
will have curling and warping stresses within safe limits to
ensure minimal risk of random cracking.
ML = T x CS

(Eq. 1)

where:
ML = Maximum length between joints
(See Notes 1 and 2).
T = Slab thickness
(Either English or metric units).
CS = Support constant.
Use 24 for subgrades or unstabilized (granular)
subbases.
Use 21 for stabilized subbases, or existing concrete or
asphalt pavement (for conventional overlays).
Use 12 to 15 for ultra-thin overlays of asphalt
(See Note 3).
Notes:
1. The spacing of transverse joints in plain (unreinforced)
concrete pavement should not exceed 15 ft (5 m) for
slabs less than 10 in. (250 mm) thick.
2. A general rule-of-thumb requires that the transverse
joint spacing should not exceed 150% of the longitudinal joint spacing. This ratio is difficult to maintain
within intersections due to islands, medians, auxiliary
lanes, and curved areas, and can be disregarded in favor
of common-sense jointing patterns to accommodate
these elements within the intersection.
3. The spacing of transverse and longitudinal joints in
ultrathin and thin overlays range from 4 to 6 ft (1.33 to
2.0 m) depending upon overlay thickness, support
conditions, and lane width.
The climate and concrete aggregate common to some
geographic regions may allow transverse joints to be
further apart, or require them to be closer together than
Equation 1 determines. For example, concrete made from
granite and limestone coarse aggregate is much less sensitive to temperature change than concrete made from
siliceous gravel, chert, or slag aggregate. A less temperature-sensitive concrete does not expand or contract much
with temperature change, which allows a longer spacing
between pavement contraction joints without any greater
chance of random cracking. However, unless experience

with local conditions and concrete aggregates indicates
otherwise, use Equation 1 to determine the maximum
allowable transverse joint spacing for unreinforced
pavements.
A transverse joint spacing up to 30 ft (9 m) is allowable for
pavements reinforced with distributed steel reinforcement. The purpose of distributed steel is to hold together
any intermediate (mid-panel) cracks that will develop in
the long panels between transverse joints.** Distributed
steel neither adds to the load-carrying capacity of the
pavement nor compensates for poor subgrade conditions.

Joint Types – There are three basic joint types for concrete pavements: contraction, construction ,and isolation.
Specific design requirements for each type depend on
orientation to the direction of the roadway (transverse or
longitudinal). Most concrete intersections will require each
of the three joint types in both longitudinal and transverse
orientations. Figure 3 provides cross-sections detailing
each type.
Transverse Joints – Transverse contraction joints run transverse to the pavement centerline and are essential to
control cracking from stresses caused by shrinkage,

thermal contraction, and moisture or thermal gradients.
Typically these joints are at a right angle to the pavement
centerline and edges. However, some agencies skew transverse contraction joints to decrease the dynamic loading
across the joints by eliminating the simultaneous crossing
of each wheel on a vehicle’s.(6,7) Right-angle transverse
contraction joints are preferable to skewed joints for concrete intersections because they do not create complex
jointing patterns within the intersection’s physical area.
Skewing joints is not a substitute for the load transfer
provided by dowels, (smooth round bars).
The need for dowels in transverse contraction joints
depends upon the roadway or street classification. Undoweled contraction joints (Type A-1, Figure 3) are usually sufficient for light residential, residential, or collector
pavements. Industrial and arterial streets that will carry
heavy truck traffic for long periods require doweled
contraction joints (Type A-2, Figure 3).(7) Doweled contraction joints are also necessary in pavements with distributed steel reinforcement, and should be considered for
slabs longer than 20 ft (6 m). Table 3 provides recommended dowel sizes.

Table 3. Dowel sizes for plain pavements and pavements reinforced with distributed steel.
Slab thickness
in.
(mm)

Dowel diameter
in.
(mm)

Minimum dowel length
in.
(mm)

Plain (unreinforced) pavements†
<7

(< 180)

not necessary

not necessary

7 – 7.9

(180 – 195)

1.00

(25)

14

(360)

8 – 9.9

(200 – 249)

1.25

(32)

14

(360)

≥ 10

(≥ 250)

1.50

(38)

14

(360)

Distributed steel reinforced pavements
6

(150)

0.75

(19)

14

(360)

6.5

(165)

0.875

(22)

14

(360)

7

(180)

1.00

(25)

14

(360)

7.5

(190)

1.125

(28)

14

(360)

8 – 9.9

(200 – 249)

1.25

(32)

14

(360)

≥ 10

(≥ 250)

1.50

(38)

14

(360)

† Assumes

thickness is based on anticipated traffic and is calculated in a rational design procedure such as that of AASHTO,(4) ACPA(3,5) or

MEPDG.
** Pavements with distributed steel are often called jointed reinforced concrete pavements (JRCP). In JRCP, the joint spacing is
purposely increased and reinforcing steel is used to hold together intermediate cracks. If there is enough distributed steel within
the pavement (0.10 to 0.25% per cross-sectional area), the mid-panel (sometimes called “mesh”) cracks do not detract from the pavement’s performance.(9) However, if there is not enough steel, the steel can corrode or rupture and the cracks can start to open and
deteriorate.

5

Contraction:
1 in. (25 mm)
max.

1/8 – 3/8 in.
(3 – 9 mm) typ.

T/4–T/3

T/3

T

T

Undoweled – Transverse (Type A-1)

Untied – Longitudinal (Type A-3)

Smooth dowel

Deformed tie bar
T/2

T/2

T

Doweled – Transverse (Type A-2)

Construction:
1/8

– 1/4 in.
(3 – 6 mm) typ.

Tied – Longitudinal (Type A-4)

Smooth dowel

T/2

1/8

– 3/8 in.
(3 – 9 mm) typ.

Deformed tie bar

T/2

T

Doweled butt – Transverse (Type B-1)

Tied butt – Longitudinal (Type B-2)

Deformed tie bar

Deformed tie bar
T/2

T

T/2

T

Tied – Transverse (Type C-1)
(Keyway optional)

T

T

Keyed – Longitudinal (Type C-2)
(Deformed tie bar optional)

Isolation:
1in. (25 mm)
max.
Filler

1.2T

Expansion cap

T/2

T

6 ft (2 m) typ.
Sleeper slab – Transverse (Type D-3)

Figure 3. Cross sections of different joint types.
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T

Doweled – Transverse (Type D-2)

4.5 ft.
Thickened edge – Transverse (Type D-1)

Bond breaker

Smooth dowel

1/2 – 1 in.
(12 – 25 mm) max.

T

T
8 in.
(200 mm)

Fixture or
Structure

Undoweled – Longitudinal (Type D-4)

Transverse construction joints (Type B-1, C-1, Figure 3) are
necessary at the end of a paving segment, or at a placement interruption for a driveway or cross road. A doweled
butt joint (Type B-1) is preferable. It should be used whenever the construction joint will correspond to the location
of a contraction joint or construction joint in an adjacent
lane. Sometimes it is not feasible to match the location of
a transverse joint in the adjacent lane, which necessitates
use of a tied construction joint (Type C-1). The deformed
tiebars in a Type C-1 joint prevent the joint from opening
and causing sympathy cracking in adjacent lane(s).
Longitudinal Joints – Longitudinal contraction joints
(Type A-3, A-4, Figure 3) also are necessary to control
cracking from stresses caused by concrete volume
changes and moisture or thermal gradients. These joints
run parallel to the pavement centerline and usually correspond to the edge of a driving lane. On two-lane and
multilane pavements, a spacing of 10 to 13 ft (3.0 to 4.0
m) serves the dual purpose of crack control and lane
delineation.

Longitudinal construction joints (Type B-2, C-2, Figure 3)
join pavement lanes that are paved at different times.
Concrete intersections require these joints because of the
numerous pours necessary to place pavement around
islands and medians, and between the curves connecting
the two roadways.
The optional keyway for a tied longitudinal construction
joint can be difficult to construct correctly in thin pavements. Therefore, some agencies avoid placing keyways in
slabs less than 10 in. (250 mm) thick.(7) Keyway shear failures can occur in thin slabs when keyways are too large or
too close to the slab surface. Some contractors report that
half-round keyways are easier to construct and less prone
to problems than trapezoidal keyways. Where a keyway is
deemed necessary, the dimensions indicated in Figure 4
will afford the optimum load-transfer performance.

1:4 Slope
0.5 T

For unusual or special locations, such as ramps and turning
areas between median islands, the maximum recommended slab width (distance between longitudinal contraction joints) is 15 ft (4.5 m). However, this may be
excessive for thinner slabs, in which case Equation 1
should be used to determine the maximum allowable
longitudinal joint spacing.
The need to tie longitudinal contraction joints will depend
on the degree of lateral restraint available to prevent the
joints from opening permanently. Most longitudinal
contraction joints on roadway tangent sections contain
No. 4 or No. 5 (#13M or #16M) deformed reinforcing bars.†
The deformed bars are usually about 24 to 30 in. (600 to
750 mm) long and are spaced at 30 to 40 in. (750 to 1000
mm) intervals. Where there are curbs on both sides of the
pavement, it may not be necessary to tie the joints unless
local experience indicates otherwise.

†

For very wide roadways, there is a limit to width of pavement
that can be tied together without concern for cracking.
Current recommendations(7) limit the tied width of highway
pavement to about 48 ft (14.5 m) based on the subgrade drag
theory. However, there has been good field performance of
certain intersections with up to 70 ft (21 m) of tied pavement.
If local-experience records are not available for intersection
design, consider using an untied contraction joint (Type A-3) or
construction joint (Type C-2) near the centerline of roadway
sections that exceed 48 ft (14.5 m).

T

0.2 T

0.2 T

0.1 T
Trapezoidal

Half-Round

Figure 4. Keyway standard dimensions.

Isolation Joints – Isolation joints (Type D-1, D-2, D-3, D-4,
Figure 3) are essential at asymmetrical and T-intersections
to isolate the side road from the through street (Figure 5,
page 8). Isolation joints also are needed where the pavement abuts certain manholes, drainage fixtures, sidewalks,
aprons, and structures. Certain agencies and contractors
also prefer to use isolation joints at crossroad intersections. Where used, the isolation joint will allow independent movement of the pavement and the structure
without any connection that could cause damage. To be
effective, the preformed compressible filler should meet
the requirements of ASTM†† D1751, D1752, or D994, and
must cover the entire depth of the concrete slab.

††

ASTM is now the official name of the organization originally
called the American Society for Testing and Materials. Equivalent Canadian standards for all ASTM standards addressed in
this publication, as well as the Canadian equivalent, are listed
on page 28.
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90° T

90° T/Apron

90° Skew

Skewed T

Divided highway
(non-concrte median)

Skew/Skew

Figure 5. Asymmetrical and T-intersections that require isolation
joints.

At asymmetrical or T-intersections, undoweled, thickenededge or sleeper-slab isolation joints (Type D-1 or D-3,
Figure 3) are preferable to doweled isolation joints,
because they each permit independent lateral movement
of the through-street concrete slabs. The sleeper slab and
thickened edge designs each provide improved support
to compensate for the absence of dowel bars. For a thickened edge joint, the abutting edges of the concrete slabs
should be 20% thicker at the joint and taper back to the
nominal thickness over at least 4.5 ft (1.5 m).
At locations inaccessible to heavy vehicle loads, such as
those between a pavement and a structure, a thickenededge joint is not necessary. A butt joint with a nonextruding, preformed compressible material is adequate.
For utility fixtures such as manholes, catch basins, and
drainage inlets, the need for isolation will depend upon
the casting design and potential for differential movement. Non-telescoping manholes with ribbed cylinder
walls usually require a boxout with a perimeter isolation
joint to allow independent vertical and horizontal slab
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movement. Common square boxouts sometimes cause
cracks to form at the corners of the boxout. To avoid crackinducing corners, consider using rounded boxouts or
placing fillets on the corners of square boxouts. It is advantageous to place welded-wire fabric or small-diameter
reinforcing bars in the concrete pavement around any
interior corners at square boxouts to hold cracks tightly
should they develop. Figure 6, page 9 shows details for
boxing out in-pavement fixtures.
In some circumstances, boxing out fixtures may be undesirable. For instance, boxouts can impede fast-track
construction because more time is needed to place
concrete around the casting after the pavement gains
strength. It is also very difficult to maintain a uniform joint
pattern if there are too many manholes randomly positioned in an intersection. In these cases it may be best to
cast the fixtures into the concrete.
To isolate a fixture without a boxout, some contractors and
agencies wrap the casting with pliable expansion joint
filler or a suitable bond breaker. If no differential movement is expected, the manhole can be cast directly into the
concrete. Telescoping manhole fixtures have a two-piece
casting, which allows vertical movement.
Concrete pavement performance suffers if the pavement
contains too many transverse expansion (isolation-type)
joints. Outdated specifications sometimes require expansion joints spaced uniformly along tangent sections. These
joints create maintenance problems because nearby transverse contraction joints open excessively as the expansion
joint closes gradually over time. The open contraction
joints then lose load transfer and develop distresses like
faulting. Transverse expansion joints at regular intervals
may be needed when:
1. The pavement is divided into long panels [60 ft (18 m)
or more] without contraction joints in-between.
2. The pavement is constructed while ambient temperatures are below 40°F (4°C).
3. The contraction joints are allowed to be infiltrated by
large incompressible materials.
4. The pavement is constructed of materials that, in the
past, have shown high expansion characteristics.
In most situations, these criteria do not apply. Therefore,
transverse expansion joints should not normally be used.

Square Manhole Boxout

Diagonal Manhole Boxout

Circular Manhole Boxout
Square Inlet (no Boxout)

Isolation Joint

Square Boxout with Fillets

Isolation
joint

Manhole (no Boxout)

Isolation
joint

Isolation
joint

Telescoping Manhole
Round Inlet Boxout

Isolation Joint

Isolation
joint/bond breaker
around
perimeter

No boxout or
isolation joint
necessary

Isolation
joint

Notes: 1. Isolation joints should be at least 1⁄2 in. (12 mm) wide and filled with a compressible material.
2. Boxouts should be large enough to provide at least 1 ft (0.3 m) clearance between the fixture and the
surrounding isolation joint.

Figure 6. Details for boxing out fixtures.

Joint Layout – A well-designed joint layout contributes
to good long-term performance of at-grade intersections.
A good jointing plan will ease construction by providing
clear guidance to the contractor. It is common practice for
some designers to leave intersection joint layout to the
field engineer and contractor. These designers often justify
this practice by citing the many field adjustments that
occur during construction, which they contend negates
the usefulness of a jointing plan. However, it is not desirable to eliminate the jointing plan entirely, except for very
simple intersections. A jointing plan and appropriate field
adjustments are both important for more complex intersections, because islands, medians, and auxiliary turning
lanes complicate joint layout and require some forethought before construction. A plan also enables contractors to bid new projects more accurately.

During construction, it is likely that location changes will
be necessary for some joints within an intersection. The
primary reason is to ensure that joints pass through
embedded fixtures such as manholes or drainage inlets. It
is common for the actual location of manholes or drainage
inlets to vary from the location shown on the plans. It will
be necessary for the construction crew to adjust the location of some joints during construction so that they coincide with the actual location of a nearby manhole or inlet.
The designer should consider placing a note on the plan to
give the field engineer and contractor the latitude to make
appropriate adjustments. Reference 10 provides a ten-step
method for laying out joints for concrete intersections.
Another important aspect of laying out intersection joints
is determining where to use dowel bars or tiebars near the
intersection’s physical area. Figure 7, page 10 shows examples of dowel and tiebar use in intersections.
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90-degree T-intersection
(both roadways doweled)

Standard Intersection
(doweled or undoweled cross roads)

See
Note 3
See
Note 3
Construction joint
(see Note 1)

Isolation joint
(see Note 2)

Skewed T-intersection
(neither roadway doweled)

Skewed T-intersection
(both roadways doweled)

See
Note 3

Construction joint (see Note 1)

Isolation joint
(see Note 2)

Isolation joint
(see Note 2)

Typical Auxiliary Lane Island
Isolation joint
(see Note 2)

Contraction Joint (Doweled – Type A-2 )*
Omit tiebars
if curb paved
integrally
with pavement

Contraction Joint (Untied – Type A-3 )*
Contraction Joint (Tied – Type A-4)*
Construction Joint (Tied – Type B)*
Isolation Joint [ Thickened edge (Type D-1)*
or Sleeper slab (Type D-3)*]

Island

Isolation joint
along island perimeter

Figure 7. Use of dowel bars and tiebars in intersections.
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Contraction Joint (Undoweled – Type A-1)*

Notes:
1. Use and location of construction joint depends
on staging used by contractor. Shown at this
location for illustration only.
2. Specific site and staging conditions will dictate
where a contractor positions the isolation
joint precisely.
3. Centerline joint may be untied if pavement
width exceeds 48 ft (14.5 m) per footnote on
page 7.
* Joints are illustrated in Figure 3, page 6.

Phasing Construction – Phasing is almost always a key
element of intersection construction plans. The need for a
refined phasing plan depends upon the need to maintain
traffic flow through the intersection during construction.
There are four basic construction staging options: complete closure with detours, partial closure with detours,
complete closure during time-windows, and construction
under traffic.
Intersections of rural or other low-traffic roadways do not
usually require the same level of consideration necessary
for intersections that carry high volumes of traffic. Closing
low-traffic intersections for the duration of construction is
often the optimal solution and should always be considered. In some cases, the availability of convenient alternate
routes (e.g., frontage roads) may even permit closing an
intersection that carries a high traffic volume without
significant concern for traffic flow or business disruption.
For the contractor, complete closure is ideal. Complete
closure eliminates complex work-zone lane configurations, which increases the safety of the construction work
zone. Complete closure also allows the contractor to place
more pavement in a continuous operation, generally
increasing pavement smoothness, improving quality, and
reducing construction time.
Completely closing an intersection for construction
requires developing a detour plan. Clear and understandable signing along the detour route will make the detour
more acceptable to motorists. A sign indicating the date
when the intersection will re-open also can improve public
relations.
Unfortunately, closing intersections for the entire
construction period is often not viable along urban arterial
or corridor routes. For example, the lack of traffic over an
extended period might cause businesses near the closure
to lose customers. In these circumstances, one option is to
limit complete intersection closure to non-business hours.
If it is feasible to divert traffic around the intersection, even
for a few hours, the contractor can complete critical
construction phases quickly and expedite the entire
project.
Some agencies develop phasing plans that allow
complete intersection closure during specific periods
(windows). Usually the window will begin at about 6 p.m.
and last until about 6 a.m. the following morning. The
starting and ending time depends upon the local rush-

hour traffic pattern. Within the window the contractor
may close and occupy the entire intersection. At the end
of the window, public traffic must be able to use the
intersection. In this manner, the closure will not hinder
morning, evening, or daytime traffic flow. Under
time-window phasing plans, contractors perform each
sequential construction operation during successive timewindows. For example, if the project includes removal of
an existing pavement, the contractor may place a temporary pavement after removing the existing material
during one 12-hour window. The temporary pavement
carries traffic until the contractor removes it to pave the
new concrete roadway in a subsequent time window.
Another option to avoid closing an entire intersection is to
close one leg of the intersection at a time. This is often
feasible for intersections between residential and collector
streets. Detours along the closed residential street are
usually short and not a burden to local residents.
On some roadways, it may be unacceptable to close the
entire intersection at any time. Many agencies have had
good success replacing busy intersections with concrete
pavement while maintaining normal traffic volumes.
Figure 8 (page 12) shows possible options for phasing
construction under traffic.
These options may reduce the number of available
through-lanes and may somewhat limit turning movements during construction. However, the degree of these
restrictions depends upon the number of lanes on the
approaching roadways. None may be necessary if the
approaching roadways have at least three through lanes in
each direction. A detour for one leg of the intersection or
special alternating traffic signals will be necessary if one or
both of the approaching streets has just one lane in each
direction.
Construction under traffic can generally start on any leg of
an intersection. However, if an intersection includes a
major road and a minor cross road, the driving lanes of the
major roadway usually are built before the cross road.
Concentrating on the major roadway pavement generally
produces a smoother-riding intersection. After the major
roadway pavement lanes are finished, other pavement
areas are built without affecting the smoothness through
the intersection. Typically, this method is more productive
because the contractor can place more pavement in a
continuous operation without gaps or changes in the
pavement width.
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Construction by Lane:

Phase 1

Phase 2

Phase 3

Phase 4

Phase 2

Phase 3

Phase 4

Construction by Quadrant:

Phase 1

Figure 8. Possible options for phasing construction under traffic.

■ Quality Concrete Mixtures
A suitable concrete mixture is necessary to ensure the
success of the construction phasing plan. Whether the
contractor or agency determines the concrete mixture
proportions, the concrete must be capable of meeting
strength requirements reliably within any specified time
windows for construction, and must have adequate longterm durability. The contractor should have some latitude
to adjust the mixture proportions during construction if
the mixture does not work properly for the required
construction phasing plan. Before construction, contractors also may offer valuable suggestions or value-engineering options to expedite construction.

Strength – Compressive strength testing (ASTM C39) is
the most common and easiest way to evaluate concrete
strength. Concrete with a 28-day compressive strength
averaging 3000 to 4000 psi (20 to 30 MPa) is adequate for
most intersections. During construction, the pavement
may be opened to traffic at a strength somewhat less than
the 28-day target value (see table 7, page 23).
Some highway agencies use flexural strength (ASTM C78)
as the structural strength criterion to evaluate load
capacity. Flexural strength provides an assessment of the

tensile strength at the bottom of the slab, more appropriately modeling the stresses due to wheel loads. However,
challenges associated with casting and testing beam specimens properly, discourage many engineers and contractors from using this test method in the field.

Durability – Strength is not a reliable measure of concrete’s durability. In frost-affected areas, a concrete pavement must be able to withstand many cycles of freezing
and thawing and the effects of deicing salts. This requires
quality aggregate, a low water-cementitious material ratio,
an adequate cement factor, and a sufficient quantity of
entrained air bubbles. The percentages of total air content
necessary for weather-resistant concrete are shown in
Table 4 (page 13). These recommendations vary
depending on the exposure condition of the concrete.
Adequate curing measures also are necessary for developing durable concrete pavement.
In addition to making the hardened concrete pavement
weather resistant, entrained air bubbles improve the
concrete while it is still in a plastic state by:
1. Reducing water required for satisfactory workability.
2. Preventing segregation.
3. Reducing bleeding.
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Table 4. Recommended* total air contents.(11)

Nominal maximum
aggregate size
in.
(mm)

Target** percentage
air content for exposure
Severe†

Moderate†

Mild†

2

(50)

5

4

2

11⁄2

(37.5)

5.5

4.5

2.5

1

(25)

6

4.5

3

3

⁄4

(19)

6

5

3.5

1

⁄2

(12.5)

7

5.5

4

(9.5)

7.5

6

4.5

3

⁄8

Careful aggregate selection is important to avoid future
problems with alkali aggregate reactions or D-cracking.
Coarse or fine aggregates that are susceptible to alkalisilica or alkali-carbonate reactivity require special mixture
proportions to produce durable concrete. Many agencies
specify special mixtures when using locally available
aggregates known to have reactivity potential. It is also
possible to test a proposed concrete mixture to determine
if there is reactivity potential. For more information, refer
to References 12 and 13.

Fast-track Concrete Mixtures – Fast-track concrete
mixtures develop strength rapidly and are beneficial when
early opening of the pavement is necessary. For intersections, there are several practical options available to
produce concrete that gains strength rapidly. The mixture
components can be selected or proportioned for rapid
strength gain, and the mixture water can be heated so
cement hydration begins quickly.

* Canadian standards differ; refer to CSA Standard A23.1.
** A tolerance of -1% to +2% is typical for paving concrete.
† Severe exposure is an environment where concrete pavement is
exposed to wet freeze-thaw conditions or deicers. Moderate
exposure is an environment where concrete pavement is
exposed to freezing but will not be continually moist, exposed to
water for long periods before freezing, or in contact with deicers.
Mild exposure is an environment where concrete pavement is
not exposed to freezing conditions or deicers.

Although proprietary cements are available, fast-track
mixtures do not necessarily require these special materials. Rapid strength development is possible by using
greater-than-normal quantities of ordinary ASTM C150
Type I and Type II cements, but high-early-strength ASTM
C150 Type III cement may be used. Most aggregates and
admixtures available locally also can be used in fast-track
mixtures if combined in the proper proportions.(14,15)
Table 5 shows example proportions of a fast-track mixture.

Because of these beneficial and essential effects in both
plastic and hardened concrete, it is wise to consider using
entrained air even in mild exposure conditions.

Table 5. Typical fast-track mixture proportions.(14)
Material

Type

Quantity*

Cement

ASTM C150
Type I
ASTM C150
Type II
ASTM C150
Type III

700 – 800 lb/yd3
(415 – 475 kg/m3)
700 – 800 lb/yd3
(415 – 475 kg/m3)
600 – 750 lb/yd3
(360 – 450 kg/m3)

Fly ash

ASTM C618

10 – 20% by
weight of cement

Water

ASTM C94

See note below

1. A water-cementitious material ratio not exceeding
0.53 with a minimum cementitious material content
of 520 lb/yd3 (310 kg/m3) for mild exposure conditions.

Air-entraining
admixture

ASTM C260

As necessary

Accelerating
admixture

ASTM C494

As necessary

2. A water-cementitious material ratio not exceeding
0.49 with a minimum cementitious material content
of 560 lb/yd3 (330 kg/m3) for moderate-to-severe
exposure conditions (frequent freezing and thawing,
and application of deicing agents).

Water-reducing
admixture

ASTM C494

As necessary

The quantity of water in the mixture also has a critical
influence on the durability and weather resistance of hardened concrete.(11) For a given quantity of cementitious
materials, a lower quantity of water will produce a more
durable mixture in most cases. However, an adequate
quantity of water is necessary to produce a workable
concrete. Satisfactory pavement durability is generally
achieved with:

* Use quantity of water appropriate to produce sufficient workability and maintain desired strength gain. Water-cementitious material ratio should not exceed 0.37 – 0.43 under most
circumstances.
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The sooner the concrete temperature rises, the faster it will
develop strength. One way to raise the temperature of
plastic concrete is to heat the mix water. This may be practical for intersection projects that do not require a large
quantity of concrete.
Several factors influence the water temperature needed to
produce a desirable mixture temperature at placement.
The critical factors are: ambient air temperature, aggregate
temperatures, aggregate free-moisture content, and portland cement type. When necessary, ready-mix concrete
producers heat water to 140 to 150°F (60 to 66°C) to
elevate mixture temperature sufficiently for cool-weather
construction. The same practice will accelerate strength
development in warmer ambient temperatures. However,
to avoid a flash set using this method, combine the hot
water and aggregates before adding the cement to the
concrete mixer.(14)

Despite the variety of possible equipment, the following
construction steps are typical for nearly all types of
concrete pavement.
1. Removing or planing an existing pavement (where
necessary).
2. Preparing the grade.
3. Setting forms (where used).
4. Placing in-pavement objects (dowels, tiebars, and
boxouts, where used).
5. Placing and finishing the concrete.
6. Texturing the pavement surface.
7. Curing the concrete.
8. Jointing the pavement.

Though hot water does facilitate early cement hydration,
its benefits may be short-lived. Several hours of heat
containment with insulating blankets may be necessary to
achieve the desirable strength gain, particularly when cool
weather conditions prevail.

■ Removing or Planing Existing
Pavement

Mixtures for Thin Overlays – The concrete mixture for
thin overlays is often selected based on requirements for
opening to traffic. A normal thin-overlay mixture includes:
cement, coarse, and fine aggregate; air-entraining agent;
admixtures (water-reducers or plasticizers); fibers (as specified); and a low water-cementitious materials ratio.
Compared to aggregate used for thicker concrete pavements, the top-size of coarse aggregate for thin bonded or
unbonded concrete overlays(16,27) is reduced appropriately
to account for the smaller thickness. When fibers are used
in such a mixture, the fiber contents are usually in the range
appropriate for the specific fiber type, although on some
projects higher-than-normal dosages have been used.

The options for removing existing asphalt include: cold
milling, scarifying, and excavating the material with equipment such as a front-end loader or bulldozer. Cold milling
offers productivity and suitable grade control. Cold milling
equipment uses carbide teeth mounted on a rotary drum.
The teeth chip away existing asphalt as the drum rotates.
The size of the broken material depends upon the tooth
configuration, drum rotation speed, forward machine
speed, and removal depth. Particle size also varies with the
temperature, condition, and asphalt content of the old
hot-mix asphalt. The ability to control particle size is
helpful when the asphalt millings are reused on the
project for fill or subbase.

Construction

Attaining the desired removal depth may require several
milling passes. Commonly available machines can remove
6 in. (150 mm) of asphalt material in one pass.

Various methods and machines are used to build concrete
pavement intersections, including slipform and fixed-form
construction equipment. Unlike mainline roadway paving,
intersection construction work usually necessitates some
use of fixed-form placement. Contractors may elect to use
slipform equipment in an intersection if the paving area is
large enough to warrant its use, or if staging allows the
contractor to build the driving lanes of the major roadway
through the physical area of the intersection.
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The first step in the complete reconstruction of an intersection is to remove the existing pavement.

Scarifying or ripping is also common for removing thin
layers of existing asphalt. This method uses motor-graders
or bulldozers equipped with scarifying equipment. While
scarifying is less expensive than cold milling, there is also
less ability to control removal depth or grade. Nevertheless, scarifying equipment is adequate when the removal
goes below the depth of all asphalt layers.
There also are three methods for removing existing
concrete or composite pavements:

1. Break the concrete into small fragments for removal
by backhoe and hand tools.
2. Lift the concrete out of place in large segments.
3. Scarify the concrete with large milling machines.
At urban intersections, the optimal method depends upon
the size of the intersection, the allowable time for removal,
the land use in the surrounding area, and concerns about
noise and dust generation. The presence of sensitive utility
pipes, conduits, or cables beneath the pavement also may
discourage use of equipment that imparts impact vibrations. In general, the selection of the most productive
removal method should be left to the contractor based on
experience and available equipment.
If an existing asphalt intersection will receive a concrete
pavement overlay, removal of the existing asphalt should
stop short of the subbase or subgrade. Because cold
milling offers excellent grade control, it is the best choice
for removing controlled layers of existing asphalt pavements. The rough surface from milling also provides an
excellent bonding surface for the overlay.(16,17,27) For
bonded concrete overlays less than 4 in. (100 mm) thick,
current recommendations(16,27) suggest that at least 3 in.
(75 mm) of asphalt thickness remain after milling to
promote composite action.

■ Preparing the Grade
A reasonably uniform subgrade or subbase, with no abrupt
changes in support, is ideal for any concrete pavement.
Achieving this condition after pavement removal operations will require some effort even in the relatively
confined work area of an intersection. The first step is to
ensure as much as is practicable, so that the subgrade soils
are of uniform material and density.
Compacting the subgrade surface adequately requires a
compactor heavy enough to achieve 95 percent of maximum density determined through ASTM D698. However, it
may be difficult to maneuver large compactors in a trench
created by removing an older pavement for an intersection. A more effective strategy in a confined area may be to
apply more compaction effort using smaller equipment.

removal is necessary. Ideally, the replacement soil should
be of the same type as in the surrounding subgrade to
develop uniform support.
Contractors must pay particular attention to sections of
the subgrade overlying any utility installations such as
sewers, telephone and power conduits, and water lines.
Careless compaction of fill materials in these trenches
often causes soft spots in the subgrade. Controlled lowstrength fill (flowable-fill) materials are an economical
alternative for these areas.
Flowable-fill materials do not need compaction and flow
easily to fill a trench. The mixtures contain portland
cement, sand, fly ash, and water and typically develop 28day compressive strengths of about 50 – 100 psi (0.35 – 0.70
MPa). Flowable-fill materials provide enough strength to
prevent settlement, but are easy to remove using a bucket
on a backhoe or front-end loader if future excavation is
necessary.

Subbase – A subbase is a thin layer of engineered material placed on top of the prepared subgrade. Subbases
provide uniform support to the pavement and a stable
platform for construction equipment. Subbases also help
prevent mud-pumping of fine-grained subgrade soils at
transverse pavement joints in roads subject to a large
volume of unidirectional truck traffic. Intersections at residential streets and even some streets that may carry
heavier vehicles usually do not require a subbase.
Where used, unstabilized subbase thicknesses should not
exceed 4 to 6 in. (100 to 150 mm). A thicker subbase is not
necessary or economical under most conditions. Good
dense-graded, granular-subbase materials have a plasticity
index of 6 or less, and contain a maximum of 15 percent
fine particles that pass the No. 200 (75 µm) sieve. For
stability, the subbase requires compaction to 100 percent
maximum density as determined by ASTM D698 (Figure 9).

The soil moisture content should be reasonably uniform
during compaction; excessively wet or dry spots require
correction to produce reasonable uniformity. For most
soils, compaction should be accomplished at moisture
contents at or slightly above optimum.
Soft spots in the subgrade often become visible after
removing an old pavement. It is not acceptable to merely
place a granular layer over these soft areas; excavation and

Figure 9. Compacting subbase.
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Trimming – The method for trimming or shaping the
grade varies by project and may depend upon intersection
size. Typical specifications(18) require:
1. A subgrade surface that does not vary from the
design elevation by more than 0.5 in. (12 mm).
2. An unstabilized subbase surface with deviations that
do not exceed 0.5 in. (12 mm), longitudinal or transverse, by a 10 ft (3 m) straightedge.
On large intersections, contractors may use automatic
trimming equipment to shape the subbase or subgrade
and deposit any excess material outside the paving area.
For fixed-form paving, the automatic trimming machine
rides on the forms after they are fastened into place. For
slipform paving, the trimming machine references the
stringline(s) for the slipform paving machine.
On small projects and in confined work zones, it may not
be practical to use automatic trimming equipment, and
the contractor will probably trim the grade with a motor
grader or small loader.
Because final trimming disturbs the subgrade or subbase
surface slightly, additional compaction rolling is usually
necessary (Figure 9).

■ Placing Forms
Fixed-form paving is almost always necessary for the short
paving segments, varying paving widths, and curved
paving areas common to intersections.
Form placement at intersections does not vary much from
form placement along straight pavement sections.
Straight sections require standard 10-ft (3-m) steel forms
that fasten to the subgrade with three pins or stakes
(Figure 10). A stringline set to the top elevation of the
pavement determines the location and height for the
forms. A stake spacing for the stringline of about 25 ft
(7.5 m) will produce good results for straight sections.(19)
Each straight metal form must be clean and unmarred to
produce a smooth pavement. Contractors should examine
forms with a straightedge or stringline before using the
forms on a project. Straight form sections that deviate by
more than 0.125 in. (3 mm) along the top, or 0.25 in. (6 mm)
along the inside edge should be replaced.
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Figure 10. Forms should rest on a level surface, and should be
fastened securely and pinned in place.

The quality of the support beneath the form depends
upon the trueness of the subgrade or subbase surface. The
base of the form should bear against the subbase or
subgrade surface completely and not lie on any clumps of
dirt or large rocks. After setting the forms, the form crew
should visually check to ensure the forms are aligned and
fully supported, as well as to be sure the form ends are
locked together securely. Adequately securing forms is a
crucial step because the forms must support equipment
and remain in place until the concrete has hardened. For
ease of removal and cleaning, forms require a thin application of form-release oil before paving.
Standard 10-ft (3-m) straight forms are acceptable for
forming compound-radius curves and curve radii
exceeding 100 ft (30 m), but smaller radii require curved
steel or flexible wooden forms.(19) Short, 5-ft (1.5-m),
straight forms also produce acceptable results on curves
less than 100 ft (30 m).(20)
Curved sections require a tighter stringline staking interval
than straight sections. To ensure the forms meet the
design location and surface elevation, a stringline staking
interval of 5 ft (1.5 m) is ideal for curve radii less than 50 ft
(15 m). Additional bracing is also sometimes necessary to
secure forms around smaller curves; where necessary a
bracing interval of 2 ft (0.6 m) is usually sufficient.

■ Placing In-Pavement Objects
Ideally, in-pavement objects should be in position before
placing the concrete. This includes utility boxouts, cast-inplace fixtures, traffic signal handholds, dowel assemblies
(baskets), tiebars, and welded wire fabric. However, in some
cases it is necessary for the contractor to use the prepared
grade to haul concrete to the paving equipment, requiring
placement of fixtures as work progresses.
Contraction-joint dowel assemblies should be fastened to
the subbase using steel staking pins for granular materials
or nailing clips for stabilized materials. Care in positioning
the baskets is necessary so that the dowels align with the
pavement centerline. A permanent mark indicating the
location of the dowel baskets is necessary for reference
when later sawing the contraction joints.
In some cases for longitudinal joints, contractors elect to
place tiebars into position ahead of paving. Straight
deformed bars on supporting chairs fasten to the
subbase or subgrade in a manner similar to dowel
baskets. In fixed-form construction, standard deformed
tiebars or two-piece bars with a threaded coupling may
be inserted through holes in side forms for longitudinal
construction joints.
Cast-in-place utility fixtures and boxout forms that are
within the paving area should be in position and secured
before paving. For either fixed-form or slipform paving, the
boxout’s top surface must be about 0.5 in. (12 mm) below
the finished height of the slab. This allows a paver or screed
to pass over the boxout without problems and eases
surface shaping to provide proper drainage.
The two-piece casting of a telescoping manhole has
several height positions. A position that places the
casting’s surface below the pavement surface also allows
the paver or screed to pass. Just after the paving equipment passes over the fixture, workers must raise the
casting into final position from a construction bridge that
spans the pavement.
Large-diameter [up to 50 in. (1270 mm)] coring equipment
is another available option, which reduces construction
preparation time. The equipment can core concrete
around existing or planned manholes and eliminate the
need to place utility boxouts before paving.
In Northern regions, consideration should be given to
leaving manholes 0.25 – 0.5 in. (6 – 12 mm) below the pave-

Figure 11. Dowels, tiebars and utility fixtures in position for fixedform paving.

ment elevation to ensure that snowplows do not catch on
the manhole lids.

■ Placing the Concrete
Regardless of placing equipment, the paving steadiness
impacts the finished pavement smoothness and
quality.(19) Consistent delivery of concrete to an intersection project site is an important element. Dense urban
areas require careful evaluation to predetermine whether
traffic delays will hamper concrete delivery. Consideration
of the concrete mixture is also necessary, with normalsetting mixtures allowing longer travel times than fasttrack mixtures.
Good batch-to-batch consistency of the concrete also
improves the quality of the finished pavement. Batch-tobatch consistency allows the paving machine operator to
maintain the paver at a steady forward speed, and
produces uniform extrusion pressure. Both stationary
(ready mix) plants and on-site batching and mixing plants
can produce concrete with consistent properties.
Before placing concrete, moisten the subbase or subgrade
surface. A dry surface may absorb water from the concrete
and lead to unwanted shrinkage cracking in the pavement. For larger paving areas, a water truck is generally
available for this purpose. Ready-mix trucks also have a
tank that can supply the water necessary to moisten the
subgrade in small paving areas.

17

When placing a concrete overlay on a milled asphalt
surface, no moistening is normally necessary. Concrete
overlays less than 4 in. (100 mm) thick, which rely on
bonding to the asphalt, require a dry surface. However,
thicker overlays, which do not rely on bond, may require
whitewashing to cool a dark asphalt surface. The need for
whitewash depends upon the ambient and asphaltsurface temperature. More information on whitewash is
available in Reference 17.

Fixed-Form – There are a variety of fixed-form paving
machines. The less complex equipment such as handoperated and self-propelled vibratory screeds, single-tube
finishers, and revolving triple tubes, are useful for almost
all complex paving areas. The external (surface) vibration
that this equipment produces is adequate to consolidate
most pavement slabs. However, supplementary internal
vibration with hand-operated spud vibrators is usually
necessary for adequate consolidation of non-reinforced
concrete slabs thicker than 10 in. (250 mm). A combination of internal and surface-vibration is preferable for reinforced slabs of any thickness.(11) Because surface vibration
of concrete is least effective near the forms, it is beneficial
to consolidate concrete along the forms with a spud
vibrator.

completely immersed in the concrete. Operators should
neither drag spud vibrators through the concrete nor
attempt to move the concrete laterally, as either will segregate the mixture.
In general, proper consolidation of air-entrained concrete
takes less time than consolidation of non air-entrained
concrete, even when both mixtures are prepared with the
same consistency (slump). The vibration time necessary to
achieve adequate consolidation also depends upon the
size and type of vibrator. For most equipment, leaving the

A➤

Larger, form-riding machines can place and consolidate
the concrete between forms in one pass. These machines
either ride on the forms or pipes laid outside the forms.
Since form-riding paving equipment cannot produce
acceptable results riding on wooden forms, most of the
curved areas joining intersecting pavements require use of
hand-placement equipment, such as vibratory or roller
screeds.
Evenly depositing concrete onto the grade in front of the
fixed-form placement machine eases paving. Piling too
much concrete in front of the machine leads to strikeoff
difficulty. The concrete should not overly exceed the
height of the forms. However, piling too little concrete in
front of the machine may produce low spots in the pavement surface. Although it is ideal to distribute the concrete
evenly with the chute from the ready mix or other
concrete hauling truck, some distribution of the concrete
with hand tools is usually necessary. Shovels are preferable
to other hand tools for this purpose because they are less
likely to cause concrete segregation.
When necessary, supplemental vibration with handheld
spud vibrators should precede the placement screed. Standard practice for thicker slabs calls for vertical plunges of
the vibrator head. For thin slabs, it is preferable to insert
the vibrator head at an angle or horizontally to keep it
18

B➤

C➤
Figure 12. (A) Vibrating screed, (B) Roller screed, (C) Form-riding
paver.

vibrator head inserted for 5 to 15 seconds is usually
adequate.(11,19)

Slipform – Use of slipform paving equipment for intersection reconstruction is not very common. However, a
contractor may elect to use slipform equipment in an
intersection if the paving area is large enough to warrant
its use. Paving the curb and gutter is another common use
of a slipform machine for intersection construction.
There are many sizes of slipform paving machines, with
many smaller models available for urban paving. Slipform
paving machines spread, consolidate, screed, and floatfinish the concrete in one pass without the need for fixed
side forms. Generally, contractors preset stringlines to
establish the line and grade control for the paver.
Like fixed-form paving, depositing concrete in front of the
paver evenly will improve the resulting pavement. A slipform paver must further spread and consolidate the
concrete as it moves forward and cannot produce
adequate results if it must push a large pile of concrete.
When operating properly, a well-consolidated and properly-shaped slab emerges behind the slipform paver as it
moves steadily forward.
Certain slipform paving equipment can pave curbs and
gutters and easily pave around curves between intersecting roadways. Some slipform paving machines can
place curbs integrally with the driving lanes (Figure 13). In
such cases, the contractor must attach a curb mule to the
paver so that the curb section will extrude out as the paver
moves forward. Integral curbs eliminate a separate
forming or placing operation that is otherwise necessary
for most urban roadways.

Checking the surface behind the paving equipment with a
10 to 16 ft (3 to 4.8 m) hand-operated straightedge is a
recommended procedure.(19) Successive straightedging
should overlap by one-half the length of the straightedge
to ensure that the tool removes high spots and fills low
spots in the surface. Experienced finishers can use the
straightedge to remove noticeable bumps by employing a
scraping motion. Otherwise, they use a long-handled float
to smooth bumps and disturbed places in the surface.
Edging is necessary for any concrete placed against fixed
forms. The small edging tool effectively smoothes the slab
corner and separates the concrete from the form. Without
separation, the concrete may adhere to the top of the
form, and tear or spall upon form removal.
Particular attention also may be necessary for finishing
around boxed-out fixtures and cast-in-place fixtures.
Ideally, the height adjustment and supplemental vibration
around the object are complete before workers need to
finish the pavement surface. If properly positioned, the
object should easily blend into the surrounding pavement.
Some surface warping may be necessary if the object is
too high or too low.

Smoothness Requirements – Smoothness or rideability
requirements can be applied to intersection projects.
However, less stringent requirements are necessary than

More detailed information on properly setting up and
operating slipform equipment is available in Reference 19.

■ Finishing the Surface
After the paving equipment passes, it may be necessary to
further finish the concrete surface to remove small imperfections and smooth any bumps. There are a number of
different automatic and hand-operated finishing tools
available for this purpose. In the tight work zones typical of
intersection construction, most contractors will opt for
hand finishing tools.
Finishing is necessary earlier with air-entrained concrete
than non-air-entrained concrete because air-entrained
concrete develops much less bleed water. It is customary
to wait until all bleed water leaves the concrete slab
surface before finishing non-air-entrained concrete.

Figure 13. Slipform pavement with integral curb.
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are normally required for high-speed highways. Warping of
slabs to meet fixtures (manholes, drainage inlets, etc.),
existing curb and gutter, and cross- or side-road connections make meeting highway-standard smoothness requirements very difficult in most cases.
For California profilograph testing of intersection projects,
the acceptable rideability index should be relaxed, and
certain areas should be excluded from measurement.
Those areas at intersections which should be excluded
from testing include: acceleration and deceleration tapers,
auxiliary (right and left turn) lanes, sections less than 50 ft
(15 m), and locations that require surface warping that
make profile testing irrelevant. For more information, see
Reference 21.
For small projects, excluded areas, and odd-shaped areas,
surface testing with a 10-ft (3-m) straightedge [ 1⁄8 to 3⁄16
in. (3 to 5 mm) allowable deviation] will produce acceptable smoothness.

■ Texturing the Surface
The surface texture necessary for intersection pavements
depends upon the speed limit of the approach roadways.
For low-speed residential, municipal collector, or urban
business streets, a burlap, turf-drag, or coarse broom
surface texture is usually sufficient to provide the microtexture necessary for wet weather stopping.(22) Highspeed [i.e., +50 mph (+80 km/h)] arterial roadways also
require a good macrotexture to reduce the water film
thickness enough to prevent hydroplaning.‡
The texture chosen for the intersection must be applied
after finishing and before curing the concrete. Either
mechanical or hand-operated equipment can adequately
apply the texture; however, confined intersection work
zones may limit the practical use of mechanical equipment.

■ Curing the Concrete
Curing is the treatment or protection given concrete
during the hardening period. Curing measures are necessary to maintain a satisfactory moisture and temperature
condition in the concrete because internal temperature
and moisture directly influence both early and ultimate
concrete properties.(11,14) Proper curing measures prevent
rapid water loss from the mixture and allow more thorough cement hydration. Therefore, to maximize concrete
quality, it is necessary to apply curing measures as early as
possible after placing concrete.(11,14) Curing is also critical
to providing a durable pavement surface that will retain
surface texture.
A variety of curing methods and materials are available for
concrete pavement, including: water spray or fog, wet
burlap sheets, plastic sheets, insulating blankets, and
liquid-membrane-forming compounds.
The application of a liquid-membrane-forming compound
to seal the concrete surface is the most common curing
method for concrete pavement. A liquid-membraneforming compound that meets ASTM C309 material
requirements is adequate for most situations when
applied at the following rates:
1. 200 ft2/gal (5.0 m2/L) for normal paving applications.
2. 150 ft2/gal (3.75 m2/L) for fast-track concrete.
3. 100 ft2/gal (2.5 m2/L) for thin overlays.
White-pigmentation in the compound is preferable to a
clear compound so coverage is easily seen. The pigment
also reflects solar radiation that may otherwise heat the
concrete surface excessively.
The first few hours after paving — when the concrete
remains plastic — are the most critical for good curing. As
such, the contractor should apply a curing compound as

‡ For concrete pavement, macrotexture refers to texture added to the surface of slabs by mechanical means. All state agency specifications require concrete pavement to have a surface texture that aids stopping in wet weather. The specific texture varies greatly
among agencies, but the state-specified texture is usually meant for high speed highways and is commonly either transverse or longitudinal tining. Uniform spaced transverse tining typically produces a tire whine at high speeds but can produce acceptable noise
levels on lower speed roads. The characteristic whine can also be used as an acoustical warning of an approaching intersection if that
is desirable. For noise sensitive areas, drag textures such as astro turf or burlap drag or tined textures such as longitudinal tining or
narrow spaced transverse tining 3⁄8 to 1⁄2 in. (9 to 12 mm) can be used. When selecting a texture, safety needs to be balanced with the
noise issues to ensure proper frictional properties are achieved. For tining operations, typical requirements are a tine depth of 1⁄8 to
1
⁄4 in. (3 to 6 mm) and a tine width of 1⁄8 in. (3 mm). Longitudinal tining is typically placed on 3⁄4 in. (19 mm) center-to-center spacing.(22)
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soon as possible after the water sheen has left the surface
and texturing is complete. A variety of spraying equipment
is available, but on most intersection projects, simple hand
sprayers are the likely choice.
The initial application of curing compound should coat
both the top and edges of slipformed concrete. For fixedform paving, the curing compound should initially coat the
exposed concrete surface. If removing forms early, a
second coat should be applied to any exposed vertical
edges of the slab to provide a complete seal.
Insulating blankets are sometimes also necessary for
curing fast-track concrete in intersection work. The
purpose of insulating fast-track concrete with blankets is
to aid early strength gain in cool weather conditions. The
blankets reduce heat loss and lessen the influence of both
air temperature and solar radiation on the pavement
temperature. The blankets are not a substitute for curing
compound, which is still needed to contain moisture for
thorough hydration. Table 6 indicates when insulation is
recommended for fast-track concrete.(14,15)
Normal curing measures without insulation are acceptable
where rapid strength gain is not required. However, special
precautions are necessary when the intersection is being
constructed either in very cold or hot weather. More information on curing, including wet curing, blanket insulation,
and cold-weather and hot-weather construction techniques, is available in References 11, 14 and 15.

■ Jointing the Pavement
At-grade concrete intersections usually require every joint
type. The design details and specific purpose of each type
are defined in “Jointing” on page 4. Typical construction
methods are described below.

Figure 14. Curing blankets moved aside for sawing fast-track
concrete.

Construction Joints – At intersections, transverse
construction joints typically are built by hand at predetermined locations. This requires a form (header board) that
can contain the concrete, and secure dowels or tiebars
positioned and aligned properly (Figure 11). Vibration of
concrete near the construction joint is important to ensure
good encapsulation of the steel bars. If the construction
joint provides a transition from concrete to asphalt pavement, special transition forming may be necessary (see
page 25, “Concrete-to-Asphalt Transition”).
For either fixed side forms or slipform construction, the
slab edge provides the longitudinal construction joint. The
contractor will pre-position tiebars and keyways for fixedform construction. While most fixed forms come with predrilled holes for the tiebars, the contractor will probably
have to attach a board to the side forms to make a keyway.
A contractor can equip a slipform paver with a tool to form
a keyway along the slab edge as the paver progresses
forward. Where required, tiebars are inserted into the slipformed edge while the concrete is plastic, or after hardening they can be anchored into holes drilled in the
pavement edge.

Table 6. Recommended conditions requiring insulating blankets.(14,15)
Opening time, hr

Minimum air temperature
during time period

8

16

24

36

48

<50°F (<10°C)

Yes

Yes

Yes

Yes

No

50 – 65°F (10 – 18°C)

Yes

Yes

Yes

No

No

65 – 80°F (18 – 27°C)

Yes

No

No

No

No

>80°F (>27°C)

No

No

No

No

No
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Isolation Joints – T- and asymmetrical intersections may
require a thickened edge or sleeper-slab isolation joint.
The thickened edge isolation joint is usually preferable to
a sleeper-slab isolation joint to avoid the additional time
necessary to build and cure the sleeper. Specific site and
staging conditions will dictate where a contractor positions the isolation joint. The joint filler material must stand
vertically, extend completely through the entire slab thickness, and be held firmly in position (usually by stakes
driven into the subgrade.) The isolation joint material
is usually a non-absorbent foam board or bitumentreated fiberboard. A width from 0.5 to 1.0 in. (12 to 25
mm) is adequate.
A longitudinal isolation joint is necessary wherever the
pavement abuts sidewalks, driveways, or aprons. The joint
will permit differential movement that might otherwise
damage the pavement or curb. Against aprons and older
driveway pavements, the isolation joint eliminates “sym-

B

A

A

B
Apron / Driveway
A
Sidewalk

A. 1.0 in. (25 mm) fiberboard
B. 0.5 in. (12 mm) fiberboard

Figure 15. Location of isolation joint for curb and gutter, aprons
and driveways near concrete intersections.

pathy” cracking where it is not possible to match the joints
in the other pavement. The contractor must position a
section of joint filler against the back of the curb before
placing the concrete for new aprons, driveways or walks. If
the new concrete pavement will directly abut an older
concrete pavement, the filler must rest against the older
pavement before starting construction. A wider isolation
filler is recommended between the roadway pavement
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and an abutting sidewalk or apron than is recommended
between sidewalks and apron or driveway pavement
(Figure 15).

Contraction Joints – After paving and curing the
concrete, the final step is to place the longitudinal and
transverse contraction joints. Although there are several
methods to form these joints in the plastic concrete,
sawing the concrete after hardening is by far the most
common method. Contractors have successfully cut
contraction joints using wet-, dry-, and early-age-sawing
equipment.(14,23)
The saw cut provides a plane of weakness where cracking
will begin. Using conventional saws, a cut depth of at least
one-fourth the slab thickness (T/4) and 1⁄8 in. (3 mm) wide
generally controls crack formation for transverse contraction joints. However, for pavement on stabilized subbases,
an increase in the initial saw cut to a depth equivalent to
one-third the slab thickness (T/3) is required for transverse
contraction joints. The extra cut depth accentuates the
plane of weakness to overcome additional frictional
restraint and higher curling stresses in the concrete
caused by the stabilized subbase. Longitudinal contraction
joints require a cut depth equivalent to one-third of the
slab thickness (T/3) regardless of the subbase.
The time of sawing is critical for proper contraction joint
formation. Sawing too soon results in spalling and raveling
along the joint face. Sawing too late results in random
cracking elsewhere in the slab. Joint sawing with conventional saws should begin whenever the concrete strength
is adequate and the saw blades will not excessively ravel
the concrete surface. This occurs sometime between 4 to
24 hours after paving, but usually within the first 12 hours.
Weather (temperature, wind, humidity, and direct sunlight)
has a large influence on concrete strength gain and the
optimal time to begin sawing.
The concrete mixture itself also affects the optimal time to
begin sawing. Mixtures made with softer limestone aggregates require less strength before sawing than do mixtures
with harder coarse aggregates.(24) Fast-track mixtures that
gain strength quickly also require sawing to begin much
sooner than normal-setting mixtures.
Early-age saws allow cutting after compressive strengths
reach about 150 psi (1.0 MPa), usually about an hour or two
after paving. Most currently available early-age saws provide a shallow cut at about 1 to 11⁄4 in. (25 to 33 mm) deep.
The shallow cut has been shown to control cracking effectively at transverse joints when made early, before the final
set of the concrete.(23)

The time of sawing is usually not quite as critical for longitudinal contraction joints as it is for transverse contraction
joints. However, longitudinal contraction joint sawing
should follow closely behind sawing of transverse contraction joints whenever practicable. This will reduce the possibility of uncontrolled longitudinal cracking.
If the transverse contraction joints contain dowels, the saw
operator should reference the markers on either side of
the slab to determine where the baskets are and where to
position the saw cut. For typical dowel-jointed pavements
with 15-ft (4.5-m) panels, there is usually 2 to 3 in. (50 to
75 mm) tolerance on either side of the true center of the
dowels, depending upon dowel length. Saw cuts that are
within the tolerance provide the typical minimum 6 in.
(150 mm) of dowel embedment necessary for effective
load transfer.
The presence of tiebars along the longitudinal contraction
joint necessitates similar care by the saw operator to
center the cut over the steel tiebars.
Soon after wet-sawing, the crew should flush sawed joints
with water to remove saw slurry. If left in place, the slurry
will eventually harden and become more difficult to
remove. In some conditions, the hardened slurry may even
impede joint closure during warm periods.

■ Opening to Traffic
The basis for deciding when to open a concrete intersection to construction or public traffic should be the
concrete’s strength and not an arbitrary time from placement.(14,15) Strength directly relates to the pavement’s
load bearing capacity.
As slab support or pavement thickness increases, stress in
the concrete will decrease for a given load. This relationship allows different opening strength criteria for different
pavement designs and early traffic loads.(14,15,24)
Table 7 provides traffic opening criteria for public vehicles
on concrete pavement. The table assumes a 2.0-ft (0.6-m)
offset of traffic from the lane or pavement edge. Wide truck
lanes, tied concrete shoulders, and curbs and gutters can
all serve to reduce load stresses to levels equivalent to a
2.0 ft (0.6 m) traffic offset. If the pavement design does not
include these features, the contractor can place barricades
to prevent edge loads. After the concrete compressive
strength reaches 2500 psi (17 MPa), or flexural strength
reaches 450 psi (3.0 MPa), the contractor generally may
remove the barricades. However, it may be necessary to
wait for concrete to gain full design strength on thin
municipal pavements.
A correlation between compressive strength and flexural
strength can be made in the laboratory for each unique

Table 7. Strength necessary to open concrete pavement to public traffic (based on References 14 and 15).
Opening strength**
Slab thickness
6.0 in. (150 mm)
8.0 in. (200 mm)
10.0 in. (250 mm)

Foundation
support*

Compressive***
psi (MPa)

Flexural (3rd-point)
psi (MPa)

Unstabilized

3600

(24.8)

540

(3.7)

Stabilized

1690

(11.7)

370

(2.6)

Unstabilized

1350

(9.3)

330

(2.3)

Stabilized

1100

(7.6)

300

(2.1)

Unstabilized

1100

(7.6)

300

(2.1)

Stabilized

1100

(7.6)

300

(2.1)

* Unstabilized (granular) foundation assumes a Modulus of Subgrade Reaction, k = 100 psi/in. (27 MPa/m). Stabilized foundation
assumes k = 500 psi/in. (135 MPa/m).
** Assumes there will be 500 one-way equivalent single axle load (ESAL) repetitions between time of opening and time concrete
reaches design strength (28-day strength).
*** There was no compressive strength criteria in the original research (Reference 14). The values shown here were developed using
the correlation equation described in this section with C = 9.0. It is strongly recommended to develop a unique correlation between
flexural and compressive strength for new mixtures.
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concrete mixture. Equation 2 is an example of a relationship
between compressive strength and third-point flexural
strength. This relationship was developed from a finite set of
mixtures, and may not be valid for your particular
mixture.(25)
f r = C • (f c’ r )0.5

(Eq. 2)

where:
fr

= flexural strength (modulus of rupture) in thirdpoint loading, psi (MPa).

’
f cr

= required average compressive strength, psi (MPa).

C

= A constant between 8 and 10 psi (for normal
mixtures) [for high-strength concrete C ranges
from 7.5 to 12 psi (11.7 recommended)].

Non-destructive Testing – Some agencies, consultants,
and contractors use non-destructive strength testing to
evaluate concrete pavement at early ages. Maturity and
pulse velocity testing methods are common on fast-track
concrete pavement projects.(14,15)
Maturity testing provides strength evaluation through
monitoring of internal concrete temperature in the field.
The basis of maturity is that each concrete mixture has a
unique strength-time/temperature relationship. Therefore,
a mixture will have the same strength at a given maturity
no matter what conditions (time or temperature) occur
before measurement.(14,15) To implement maturity on a
project, technicians must develop a calibration curve in
the laboratory or in the field prior to start of paving. The
calibration curve is used to estimate strength values from
field temperature measurements.

ders or flexural beams, specimens must be prepared and
sometimes transported to a testing laboratory. Furthermore, unlike conventional strength tests that measure the
potential strength under standard conditions, nondestructive test methods give an indication of the in-place
strength. References 14 and 15 provide more information
on non-destructive test methods.

■ Vehicle Detector Loop Installation
Traffic signal design is based largely on the traffic volumes
and the geometrics of the intersection. Most heavily-traveled intersections require traffic control signals with
traffic-sensing detectors. Presently, the most common
vehicle detector is the inductive loop detector.(26) These
detectors can be installed into saw cuts in the pavement
surface, cast into the concrete, or fastened to the grade in
preformed loops.
Vehicle-detector loops that install into saw cuts can last for
many years after proper installation. A 0.25-in. (6-mm)
wide saw cut to a depth of 2 in. (50 mm) is necessary to
recess the detector below the pavement surface. Figure
16A shows three common configurations. After sawing,
detector system manufacturers recommend flushing the
saw cuts with water to remove saw slurry, then using
compressed air to remove debris that may puncture the
wire insulation. Rounding the corners of diagonal or
rectangular loops with additional saw cuts or 0.75-in.
(18-mm) diameter core holes will ease insertion of the
detector wire and allow the wire to remain more flexible,
preventing rupture.

Square

Pulse-velocity is another non-destructive test available for
determining concrete strength at early ages. It is a true
non-destructive test that measures the time required for
an ultrasonic wave to pass through concrete from one
transducer to another. The velocity of the wave correlates
to concrete strength or stiffness.(14,15) Like maturity testing,
pulse-velocity testing requires laboratory calibration to
produce meaningful field information. In the laboratory,
technicians make pulse-velocity measurements through a
representative number of cast concrete specimens, test
the specimens for strength, and plot the results against the
pulse-velocity readings to create a calibration curve.

Circular

Lead through 2 in. (50 mm) deep
saw cut to handhold or conduit

(A) Loop Configurations (not to scale)
8 in. (200 mm) min.
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Curb

Saw cut 2 in.
(50 mm) min.
depth
Conduit

Non-destructive test methods may be better suited to
evaluate opening strength of concrete intersections and
other pavement because there is no delay between
sampling and testing the concrete. With standard cylin-

Diagonal

Lead to signal
controller cabinet

(B) Typical Location of 3/4 in. (18 mm)
Core Hole and Conduit (not to scale)
Figure 16. Vehicle detector loop configurations.

Detector system manufacturers(26) recommend installing
16 AWG stranded wire with a coating suitable for the
sealant. An outer jacket of 0.050 in. (1.25 mm) polyester
wire insulation with an additional
A polyester coating of 0.032 in. (0.8 mm) provides protection from melting to 400°F (204°C) and is suitable for hotapplied sealants. Cold-applied sealants and epoxies that
are specifically formulated for installing loop detectors
also are readily available.
The detector wire should be flexible enough to give with
pavement movement but provide enough tension to
remain in the bottom of the saw cut. A backer rod placed
above the wires is recommended by detector system
manufacturers to ensure the wires remain in place.
Preformed loops can be cast into concrete and do not
require sawing. In a preformed loop, PVC pipe encapsulates the detector wires for protection and provides
rigidity to the loop during installation. The loops must be
fastened securely into position before paving at a
minimum of 2 in. (50 mm) above any reinforcing steel. If
the slab contains welded wire fabric or bar mats, the pipes
should not align with the reinforcement grid (Figure 17).
Any reinforcing steel that aligns with the pipes will interfere with the inductive loop.
The detector wires often break near the conduit that
brings them to a signal handhold or the signal controller
cabinet. To avoid breakage, it is advantageous to core drill
this location to provide a larger recess (Figure 16B).

Offset

Lead to handhold or
signal controller

■ Concrete-to-Asphalt Transition
The transition between a concrete pavement intersection
and an asphalt pavement can be troublesome if poorly
designed. Figure 18 shows four transition details for
different concrete pavements. Details A, B and C account
for impact loads on the transition slab with extra thickness
(Details A and B are for concrete overlays of existing
asphalt pavement).

Concrete to Asphalt Transition Details
Detail A
Thickened edge for normal unbonded overlay T > 4 in.
(100 mm unbonded concrete overlays)
15 ft.
(4.5 m) min.
AC SURFACE

T

1.2 T
[6 in. (150 mm) min.]

AC BASE

Saw cut face
5 ft. (1.5 m) min.
Detail B
Thickened edge for bonded concrete overlay < 4 in. (100 mm)
AC SURFACE

T

AC BASE

6 ft.
(2 m)
max.

6 ft.
(2 m)
max.

T + 3 in.
(75 mm)

Saw cut face

Detail C
Thickened edge for new pavement
11.5 – 15 ft.
(3.5 – 4.5 m) min.
AC SURFACE

1.2 T

T

AC BASE
GRANULAR

Saw cut face

5 ft.
(1.5 m) min.

Detail D
Impact slab for new pavement
Offset

12 in.
(300 mm)
min.
Preformed loop
Reinforcement or wire fabric grid

2 in.
(50 mm)

AC SURFACE

15 ft.
(4.5 m)
min.
11/ 2 in.
40 mm

AC BASE

T > 7 in.
(175 mm)

GRANULAR

Figure 17. Aligning preformed vehicle loop detectors above reinforcing steel.

Dowel bars optional

Figure 18. Transition details for concrete pavement to asphalt
pavement.
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Detail D shows an impact slab, meant for pavements that
frequently carry heavy trucks and are thicker than 7 in.
(175 mm). The impact slab protects the asphalt pavement
from deformation by providing additional support at the
transition. Contractors can easily create the lip in the
impact slab using a false form header.
One way to keep the slabs near the transition from
migrating on unstabilized subbases is to place deformed
tiebars in the first three transverse contraction joints. The
tiebars will hold the slabs tightly together. Slab migration
is not an issue with concrete overlays on asphalt because
the concrete established sufficient bond to the asphalt
surface.

■ Adding Lanes to Existing Concrete
Pavement
Some intersection improvements require additional
concrete lanes next to existing concrete pavement or curb
and gutter. For these improvements it is essential to place
transverse contraction joints (Type A-1 or A-2, Figure 3 on
page 6) to match any existing joints or cracks in the
existing pavement (Figure 19). Without a contraction joint,

movement of the old concrete pavement may cause a
sympathy crack in the new lanes.
An alternative method to avoid sympathy cracking is to
place an isolation joint with a separating medium (Type D4, Figure 3 on page 6) between the edge of the existing
pavement, or curb and gutter, and the new lane.

Existing
Reinforced
Pavement

Existing
transverse
crack

Existing
contraction
joint

Existing
isolation
joint

New Turning
Lane
Place new joints
matching location and type

Figure 19. Aligning joints for adding auxiliary turn lanes to existing
JRCP concrete pavements.
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ASTM References and Canadian Equivalents
ASTM
Designation

ASTM Title

CSA/CAN Equivalent
or Specified Test

ASTM C33

Standard Specification for Concrete Aggregate

ASTM C39

Test Method for Compressive Strength of Cylindrical Concrete Specimens

A23.2-9C

ASTM C78

Test Method for Flexural Strength of Concrete (Using Simple Beam with
Third-Point Loading)

A23.2-8C

ASTM C109

Test Method for Compressive Strength of Hydraulic Cement Mortar

A5

ASTM C150

Standard Specification for Portland Cement

A5

ASTM C260

Standard Specification for Air-Entraining Admixtures for Concrete

ASTM C260

ASTM C309

Standard Specification for Liquid Membrane-Forming Compounds for
Curing Concrete

ASTM C309

ASTM C494

Standard Specification for Chemical Admixtures for Concrete

ASTM C494

ASTM C597

Test Method for Pulse Velocity through Concrete

A23.2-24C

ASTM C618

Standard Specification for Fly Ash and Raw or Calcined Natural Pozzolan
for use as a Mineral Admixture in Portland Cement Concrete

ASTM D698

Laboratory Compaction Characteristics of Soil Using Standard Effort

ASTM D698

ASTM C803

Test Method for Penetration Resistance of Hardened Concrete

ASTM C803

ASTM C805

Test Method for Rebound Number of Hardened Concrete

ASTM C805

ASTM C900

Test Method for Pullout Strength of Hardened Concrete

ASTM C900

ASTM C1017

Standard Specification for Chemical Admixtures for Producing Flowing
Concrete

ASTM C1017

ASTM C1074

Practice for Estimating Concrete Strength by the Maturity Number

ASTM C1074

ASTM C1150

Standard Test Method for the Break-Off Number of Hardened Concrete

ASTM C1150

ASTM D994

Standard Specification for Preformed Expansion Joint Filler for Concrete

ASTM D994

ASTM D1751

Specification for Preformed Expansion Joint for Concrete Paving and
Structural Construction
Specification for Preformed Sponge and Cork Expansion Joint Fillers for
Concrete Paving and Structural Construction

ASTM D1751

ASTM D1752
ASTM D4791

Test for Flat or Elongated Particles in Coarse Aggregate

A23.1

A23.5

ASTM D1752
CRD-C119

This publication is based on the facts, tests, and authorities stated herein. It is intended for the use of professional personnel competent to
evaluate the significance and limitations of the reported findings and who will accept responsibility for the application of the material it contains.
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